

Analyse de Sinchro

Projet Erasmus+ Climatelabs | 2020 - 2023

Objectif:

Cette document est une anlyse globale de l'outil Sinchro pour le Projet Climatelabs piloté au sein de l'ENSGSI

1 Temps estimé selon le Grant Agreement du projet

1.1 Quantité de jours per WP initial

WP	Role	Coût (Euros/Jour)	Jours (G.A.)
Preparation	Manager	280	0
	EC/Enseignant	214	16
	Technicien	162	9
	Administratif	131	0
Development	Manager	280	6
	EC/Enseignant	214	47
	Technicien	162	35
	Administratif	131	0
Quality Plan	Manager	280	2
	EC/Enseignant	214	5
	Technicien	162	0
	Administratif	131	0
Dissemination and Exploitation	Manager	280	1
	EC/Enseignant	214	19
	Technicien	162	2
	Administratif	131	0
Management	Manager	280	2
	EC/Enseignant	214	8
	Technicien	162	10
	Administratif	131	10

1.2 Quantité totale de Jours par Rôle dans le projet selon Grant Agreement

Role	Jours
Manager	11
EC/Enseignant	95
Technicien	56
Administratif	10



2 UL Sinchro: Janvier 2020 - Août 2023

Dans le tableau suivante, on identifie la quantité de jours par participant et par tâche identifié sur Sinchro.

WP	Task	Role	CLAUDINE	FABIO	FERNEY	LAURE	LAURENT	MAURICIO	Total
	WP 1.1 : Changemaker	EC	3.0	18.25		4.0	1.50	4.50	31.25
	WP 1.1 : Changemaker	Tech		1.75	6.00				7.75
	WP1.2 : Kick-?Off	EC		4.50			4.00	5.00	13.50
Preparation	WP1.2 : Kick-?Off	Tech		0.75	1.00				1.75
-	WP1.3 : External	EC							
	WP1.3 : External	Tech							
	WP2.1: Social	EC							
	WP2.1: Social	Man							
	WP2.1: Social	Tech							
	WP2.2 : Design and Development	EC	7.0	18.75		2.0		15.25	43.00
	WP2.2 : Design and Development	Man		4.00					4.00
Development	WP2.2 : Design and Development	Tech			32.00				32.00
-	WP2.4 : Applied Research Pilot	EC		1.00	1.50	1.5		1.50	5.50
	WP2.4 : Applied Research Pilot	Man		1.00				1.00	2.00
	WP2.4 : Applied Research Pilot	Tech			4.00				4.00
	WP3 : Quality monitoring and E	EC		4.00	1.00				5.00
Quality Plan	WP3 : Quality monitoring and E	Man		1.50				1.00	2.50
	WP4.1 : Dissemination plan def	EC							
	WP4.1 : Dissemination plan def	Man							
	WP4.1 : Dissemination plan def	Tech							
	WP4.2 : Latin American Applied	EC							
	WP4.2 : Latin American Applied	Man							
	WP4.2 : Latin American Applied	Tech							
Dissemination and Exploitation	WP4.3 : Outreach	EC	2.5	5.25		6.5		3.00	17.25
	WP4.3 : Outreach	Man		3.50				1.00	4.50
	WP4.3 : Outreach	Tech			2.00				2.00
	WP4.4 : Design and Content Edi	EC		1.50			2.25		3.75
	WP4.4 : Design and Content Edi	Man		1.00					1.00
	WP4.4 : Design and Content Edi	Tech			1.00				1.00
Management	WP5 : Management and coordinat	EC	2.0	6.00		0.5	0.50	1.00	10.00
	WP5 : Management and coordinat	Man		3.00					3.00
	WP5 : Management and coordinat	Tech		1.00	13.25				14.25
	WP5: Management and coordinat	Admin		0.50	11.00				11.50



2.1 Jours déclares en Sinchro pour le projet ClimateLabs

WP	Role	Sincro.UL
Preparation	EC	44.75
Preparation	Tech	9.50
Development	Man	6.00
Development	EC	48.50
Development	Tech	36.00
Quality Plan	Man	2.50
Quality Plan	EC	5.00
Dissemination and Exploitation	Man	5.50
Dissemination and Exploitation	EC	21.00
Dissemination and Exploitation	Tech	3.00
Management	Man	3.00
Management	EC	10.00
Management	Tech	14.25
Management	Admin	11.50



2.2 Differences entre Jours de GA et Jours declarés sur Sinchro

WP	Role	Jours.GA	Sincro.UL	Difference
Preparation	Man	0		
Preparation	EC	16	44.75	28.75
Preparation	Tech	9	9.50	0.50
Preparation	Admin	0		
Development	Man	6	6.00	0.00
Development	EC	47	48.50	1.50
Development	Tech	35	36.00	1.00
Development	Admin	0		
Quality Plan	Man	2	2.50	0.50
Quality Plan	EC	5	5.00	0.00
Quality Plan	Tech	0		
Quality Plan	Admin	0		
Dissemination and Exploitation	Man	1	5.50	4.50
Dissemination and Exploitation	EC	19	21.00	2.00
Dissemination and Exploitation	Tech	2	3.00	1.00
Dissemination and Exploitation	Admin	0		
Management	Man	2	3.00	1.00
Management	EC	8	10.00	2.00
Management	Tech	10	14.25	4.25
Management	Admin	10	11.50	1.50

2.3 Differences totale entre Jours du GA et Jours declarés sur Sinchro par Rôle

Le tableau montre les jours additionels que l'UL a travaillé dans le projet comme co-financement avec des ressources propres.

Role	Jours GA	Jours UL Sinchro	Difference
Man	11	17.00	6.00
EC	95	129.25	34.25
Tech	56	62.75	6.75
Admin	10	11.50	1.50



2.4 Graphique des distribution des jours dans le projet

